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MEETING MINUTES 

 
DATE:  2/4/2021  
 
PLACE:  Remote meeting via Zoom     
 
MEMBERS PRESENT:   Garrity, Healey, Kelly, Lauter, MacAloney, Smallwood, Touchette, 

Jones, Murphy 
 
The Chair called the duly noticed meeting to order at 7:05 pm. Regular Members Robert Garrity, 
Chair, Paul Healey, Vice Chair, Joseph Kelly, Tally Lauter, Bruce MacAloney, Donna Smallwood, 
and Andy Touchette were in attendance. Non-voting members Police Chief David Jones and Fire 
Chief Steve Murphy were in attendance. Town consultants, Todd Costa and Sean Schmigle from 
Kaestle Boos Associates, were also in attendance. The Chair noted for the record that the proceedings 
were being recorded by the Board and asked that others who may wish to record the meeting 
announce this in order to inform others in attendance of the meeting. 
 
 
Approval of minutes 
  
The Chair opened discussion on the minutes from 7 January 2021. No changes were made.  
 
The Chair invited a motion. Paul Healey made a motion, seconded by Bruce MacAloney to approve to 
the minutes from 1/7/21. The motion passed unanimously. 
 
The Chair opened discussion on the minutes from 21 January 2021. Member Joseph Kelley was struck 
from the minutes as being present for the meeting on 1/21/2021. 
 
The Chair invited a motion. Paul Healey made a motion, seconded by Bruce MacAloney to approve 
the minutes from 1/21/21 as amended. The motion passed unanimously.  
 
 
 
Discussion re: next steps in negotiating contract with KBA for continued services 
 
The Chair noted that the Building Committee previously voted to recommend that the Town continue 
the services of KBA to perform design and construction oversight on the Project, subject to the 
negotiation of a new design contract. The Committee and KBA discussed the new design contract 
currently being drafted and the timeline for the Town’s next steps in negotiating the contract.  
 
 
 
 



 
 
Discussion re: completion of Feasibility Study and final revisions requested by Building 
Committee 
 
The Committee discussed KBA’s revisions and updates to the feasibility study. In connection 
therewith, the Committee and KBA had further discussions about design details, including the 
number of holding cells, impacts, if any, of pandemic on staff office needs, price per square foot, 
technology needs, and use of training facilities. 
 
 
Review of status of preparation and issuance of RFQ for OPM services 
 
Discussion between the Committee, Kathy Reilly, and Michelle Monsegur about the expected 
schedule for selecting and contracting with an Owners Project Manager candidate, including,  
discussion of the timeline for completion and advertisement of the RFQ for the OPM. 
 
General discussion about the application and selection process for prospective applicants for the 
OPM, including what information they are required to provide during the application process.  
 
 
Discussion re: evaluation procedure for selection of OPM including participation of Committee 
members during the evaluation of OPMs and the selection of the OPM 
 
The Committee discussed the proposed size and composition of the evaluation team, what the team’s 
responsibilities will be and how the selection process will proceed, including the role of other town 
employees and officials who will participate in and aid the selection process. 
 
Brief discussion of the application deadline and the type of information and materials that the OPM 
applicants will be required to submit.  
 
The Chair asked Committee members who might be interested in sitting on the evaluation team to 
contact him, noting that there will be either 2 or 3 Committee members on the evaluation team. 
 
 
Next meeting 
 
Thursday February 18th was chosen as the date for the next meeting.  
 
The Chair invited a motion. Paul Healey, seconded by Bruce MacAloney, motioned to adjourn the 
meeting. 
 
The motion passed unanimously 
 
 
The meeting adjourned at 8:30 pm.  
 
 


